

1 BILL NO. S-87-08- 25

2 SPECIAL ORDINANCE NO. S- 234-87

3 AN ORDINANCE approving Change Order
4 No. 1 for Res. 6066-86, Liberty
5 Street Sidewalks, with Miller and
6 Associates, in connection with
7 the Board of Public Works and Safety
8 of the City of Fort Wayne, Indiana.

9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 for Res. 6066-86,
12 Liberty Street Sidewalks, with Miller and Associates, in connection
13 with the Board of Public Works and Safety, for:

14 this Change Order was required
15 because all quantities were not
16 necessary to construct project;

17 involving a net decrease of One THousand Two Hundred Ninety and
18 55/100 Dollars (\$1,290.55), all as more particularly set forth
19 in the specifications, and which is on file with the Office of
20 the Board of Public Works and Safety and is by reference incor-
21 porated herein, made a part hereof, and is hereby in all things
22 ratified, confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force
24 and effect from and after its passage and any and all necessary
25 approval by the Mayor.

26 Samuel J. Talarico
27 Councilmember

28 APPROVED AS TO FORM
29 AND LEGALITY

30 Bruce O. Boxberger, City Attorney
31
32

Read the first time in full and on motion by Salinas
seconded by Leach, and duly adopted, read the second time
by title and referred to the Committee Public Works (and the Ci:
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Way:
Indiana, on _____, the _____ day of _____,
19_____, at _____ o'clock _____ .M., E.

DATE: 8-25-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Salinas
seconded by Leach, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>9</u>	_____	_____	_____	_____
BRADBURY	<u>✓</u>	_____	_____	_____	_____
BURNS	<u>✓</u>	_____	_____	_____	_____
EISBART	<u>✓</u>	_____	_____	_____	_____
GIAQUINTA	<u>✓</u>	_____	_____	_____	_____
HENRY	<u>✓</u>	_____	_____	_____	_____
REDD	<u>✓</u>	_____	_____	_____	_____
SCHMIDT	<u>✓</u>	_____	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____	_____

DATE: 9-8-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 234-87
on the 8th day of September, 1987.

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL) Mark E. Giaquinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 8th day of September, 1987,
at the hour of 11:00 o'clock 11 .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 10th day of September,
1987, at the hour of 9:00 o'clock A .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

77-148-8
8/12/87

Change Order No. 1
Project No. _____
Name of Project Liberty Street Sidewalks

Resolution No. 6066-86
Board Order No. 236-86
Date 7/31/87

To: Miller & Associates
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				2,003.51	
Total Increase					712.96
Net (Decrease) (Increase) Contract Price				1,290.55	

The sum of \$ 1,290.55 is hereby (~~added to~~) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>17,467.88</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>1,290.55</u>
New Contract Price Including this Change Order	\$ <u>16,177.33</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be 7/15/87. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Mel Fisher (Chief ~~Eng~~ Engineer) Date 8/4/87

Accepted by: Thebna J. Miller, Pres. (Contractor) Date 8-5-87

Approved by: [Signature] (City Engineer) Date 8-11-87

Approved by: [Signature] (Owner) Date 8-12-87

Attested by: Aileen Doehnen Date 8-12-87

CONTRACTOR: HOWARD MILLER AND ASSOC.

DATE: 7-20-87

TOTALS:	\$2,003.51	\$712.96	\$16,177.33	\$17,467.88
DIFFERENCE:	\$1,290.55	\$0.00	\$0.00	\$1,290.55

TITLE OF ORDINANCE Change Order #1 for Res. 6066-86, Liberty Street WalksDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 for Res. 6066-86, Liberty Street
Sidewalks was necessary because all quantities were not necessary
to construct project, Miller & Associates, Contractor.J-87-08-25EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$1,290.55

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-08-25

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 1 for Res. 6066-86, Liberty Street Sidewalks, with Miller
and Associates, in connection with the Board of Public Works
and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE), (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

Samuel J. Talarico SAMUEL J. TALARICO
CHAIRMAN

Janet G. Bradbury JANET G. BRADBURY
VICE CHAIRPERSON

PAUL M. BURNS

James S. Stier JAMES S. STIER

Charles B. Redd CHARLES B. REDD

CONCURRED IN 9-8-87

SANDRA E. KENNEDY
CITY CLERK